Q3 — Program Charter: Mira

Program: Mira, AI project intelligence assistant for Nexora's PMs/TPMs **Sponsor:** CTO, Nexora Pvt. Ltd. · **Program owner:** Srinivas Annam, AI PM/TPM · **Date:** 2026-11-07 · **Status:** Draft for sponsor approval **Related:** Ideation · BRD · PRD · Evaluation plan · Cost strategy · Reflection

1. Vision

Every Nexora PM/TPM starts the week with an accurate plan, a current risk picture and a status report already drafted from their own project data. They spend their time on judgement and client conversations, not on compiling documents. Mira drafts; the PM decides and sends.

Problem it solves:

- Plans take 3–4 hours to build.
- Status reports take 1–2 hours each week.
- Risk assessments are inconsistent.
- Milestones are missed because nothing warns early.
- No two PMs format their documents the same way.

All five are stated in the problem statement.

2. Objectives and success criteria

The pilot passes only if all of these hold after 4 weeks. Metric definitions are in 04-metrics.md; baselines are in the BRD §3.

Objective	Success criterion (pilot exit)	Status today
Save PM time	Plan < 45 min and status report < 15 min including review (from 3–4 h / 1–2 h)	To measure in pilot
Trustworthy output	0 fabricated tasks, milestones or risks; counts 100% match the board	**Met in testing:** 0 invented IDs in 69 live answers; v6 69/69
Quality the PM accepts	≥ 70% of outputs sent with minor or no edits	To measure (edit-level feedback)
Consistent risk management	100% of pilot projects have a current risk matrix	To measure
Early warning	≥ 90% of blocked tasks and at-risk milestones flagged before the retrospective	To measure (T8/T11 pass in testing)
Adoption	8 of 10 pilot PMs use Mira weekly	To measure
Affordable	LLM spend < $5 per PM per month	**On track:** ~$0.00066 per request, so about $0.07 a month at 100 requests

3. Scope

In scope (pilot)	Out of scope (pilot)
Project plan generation (Planner agent)	Write-back to Jira/Trello; auto-sending email or Slack
Risk assessment from the project's risk register (Risk Assessor)	Resource allocation advice, competitive analysis
Weekly/sprint status, tracking and milestone questions (Status Reporter)	Fine-tuning (optional after the pilot, see reflection §4)
Stakeholder updates for leadership, engineering and client (extended capability)	Meeting-notes agent (ideation use case 3) — next program increment
Clarifying questions for vague requests; PM review on every output	Projects without a description, timeline, risk register and board export
Tracing and scoring in Langfuse; regression suite of 23 tests	Real-time board sync (pilot uses CSV exports)

Deliverables:

- The n8n workflow, plus the versioned prompts it is built from.
- The ground-truth dataset and its scoring engine.
- A Langfuse dashboard.
- Training material, a feedback loop, and a go/no-go report for the CTO.

4. Timeline and milestones

Build is complete. Pilot dates are proposed, starting the week after sponsor approval.

Phase	Dates (proposed)	Key activities	Milestone / exit gate
1. Build and evaluate	Done (to 2026-11-07)	Router + 4 agents in n8n; Langfuse; 23-test suite; prompt v1→v6	**Met:** v6 69/69 over 3 runs, 0 fabricated IDs
2. Readiness	Week of 2026-11-09	Security and legal sign-off; move tracing to the EU Langfuse region; set trace retention; training deck; feedback buttons	Sign-off received; EU tracing live
3. Champions	2026-11-16 → 11-27	3 PMs on ABCDE use Mira daily; weekly 20-min feedback; fix top issues	≥ 70% outputs sent with minor/no edits; 0 fabricated facts reach a client
4. Pilot	2026-11-30 → 12-11	All 10 PMs/TPMs, 2+ projects; office hours twice a week; Langfuse dashboard for the CTO	8/10 weekly active; status report < 15 min
5. Decision	Week of 2026-12-14	Review all metrics against the BRD targets	**Go / adjust / stop** (CTO)
6. Scale	From January 2027 (if Go)	All PMs; CSV upload in chat; Milestone Alert (scheduled Slack digest); hierarchical routing for multi-part requests	Next charter increment

5. Stakeholders and RACI

R = responsible, A = accountable, C = consulted, I = informed.

Activity	CTO (sponsor)	AI PM/TPM (owner)	Pilot PMs/TPMs (10)	Eng/delivery leads	Security & legal	ABCDE client
Scope, budget, go/no-go	**A**	R	C	C	C	—
Agent design, prompts, release gates	I	**A/R**	C	C	—	—
Evaluation suite and quality bar	I	**A/R**	C	C	—	—
Vendor and data-handling approval	I	R	—	—	**A**	—
Each output sent to a stakeholder	—	I	**A/R**	I	—	I (receives approved updates only)
Pilot feedback and adoption	I	**A**	R	C	—	—

6. Decision-making and governance

Decision rights

Decision	Who decides	How
Scope, budget, pilot go/no-go, adding projects	CTO	Steering review using the metrics in §2
Prompt and agent changes; promoting a prompt version	AI PM/TPM	Only if the new version scores at least as well as the current one on the full suite, over 3 runs (as v5 → v6)
Whether an output is sent	The PM who owns the project	Every answer is a "Draft for PM review"; the PM can edit or discard it
LLM vendor, regions, retention, personal-data handling	Security & legal	Sign-off before the pilot and after any vendor or region change

Cadence

- **Weekly:** a 20-minute pilot feedback call, and a Langfuse quality review (failed checks, edit rate, cost).
- **Every two weeks:** a 30-minute steering check-in with the CTO.
- **Week 5:** the go/no-go review.

Change control. Every change is versioned in Git and goes through the same steps:

1. Make the change (prompts are rebuilt into the workflow by `tools/build_workflow.py`).
2. Run the offline tests.
3. Run the live suite 3 times.
4. Publish a named n8n version with the results in its description.

A change that lowers any required score is not released.

Escalation

1. PM → Mira owner, same day.
2. Mira owner → CTO, within 48 hours, for anything that affects a client or exceeds budget.
3. **Stop rule:** if a fabricated fact reaches a client, pause client-facing updates, run a root-cause review, add a regression test, and resume only after the CTO approves.

7. Risks

#	Risk	Likelihood	Impact	Mitigation	Owner
1	A wrong fact reaches a client under a PM's name	Low	High	Counts and dates computed in code; each agent sees only its own data; 151-check regression suite; mandatory PM review; stop rule (§6)	AI PM/TPM
2	PMs don't trust or adopt it	Medium	High	Start with the most painful task (weekly report); sources on every answer; fix the top issues weekly; share wins	AI PM/TPM
3	Client data residency and privacy (UK/EU GDPR)	Medium	High	Move Langfuse to the EU region and set retention before the pilot (currently US); OpenAI API with no training on API data; pseudonymize names	Security & legal
4	Each PM's board export uses different columns	Medium	Medium	One CSV template; column validation on upload; reject with a clear error	AI PM/TPM
5	Model behaviour drifts or a single run misleads	Medium	Medium	Promote versions only after 3 live runs; pin the model; watch Langfuse scores weekly	AI PM/TPM
6	Requests with two intents get half an answer (E10)	High	Low	Documented limit; hierarchical routing in the Scale phase	AI PM/TPM
7	Platform trial ends or cost grows	Low	Medium	n8n plan decision before the pilot; cost per request tracked in every trace; small model	CTO

8. Budget (pilot)

Item	Estimate
LLM (gpt-4o-mini), 10 PMs × ~100 requests/month	< 1/*month*(*measured* 0.00066/request)

Item	Estimate
n8n Cloud	Starter plan for the pilot (trial ends in ~10 days; decision needed in Readiness)
Langfuse Cloud	Free (Hobby) tier for the pilot; paid tier if retention or seats require it
People	Program owner ~50% for 6 weeks; 10 PMs × ~1 h/week feedback

The model in 08-cost-strategy.md estimates ~11 PM-hours saved per PM per month, which far exceeds the run cost.

9. Rollout plan

The rollout follows the phases in §4 and reflection §6:

1. **Readiness:** a 30-minute training covering what Mira can and cannot do, how to review a draft, and how to report a bad answer.
2. **Champions:** 3 PMs on the ABCDE project.
3. **Pilot:** all 10 PMs, on at least 2 projects.
4. **Decision.**
5. **Scale.**

Change management. Start with the weekly status report, because it is the most frequent pain. Keep the PM as the author; the review footer and source citations matter as much as accuracy. Track the share of outputs sent with minor or no edits as the trust signal.

10. Assumptions and constraints

- Status answers use a reporting date set by the PM. Testing used 2026-04-24 because the sample board's dates run April–August 2026.
- Pilot projects can provide the four inputs: description, timeline, risk register and board CSV.
- Built on n8n Cloud with OpenAI gpt-4o-mini and Langfuse, within the course build window.
- Mira never sends anything on its own.

11. Approval

Role	Name	Decision	Date
Sponsor	CTO, Nexora	☐ Approve ☐ Revise	
Program owner	Srinivas Annam	Submitted	2026-11-07
Security & legal		☐ Sign-off	