Mira — Business Requirements Document (BRD)

Product: Mira, an AI-powered project intelligence assistant
Company: Nexora Pvt. Ltd. (IT services, London) · **First client project:** ABCDE Ltd. AI Adoption Project (24 weeks)
Author: Mallika Annam, AI PM/TPM · **Status:** Draft for capstone review · **Related:** PRD

1. Executive summary

Nexora should build Mira, an AI assistant that turns raw project data into project plans, risk assessments and weekly status reports. The goal is to cut PM/TPM planning and reporting time by **75%** across a 10-person PM/TPM pilot. A second goal is to make every plan, risk matrix and status report follow one standard.

Nexora runs several client projects at once with a small PM/TPM team, and planning and reporting are manual, slow and inconsistent. Mira takes the files PMs already have and produces standardized drafts that a PM reviews and sends:

- project description
- timeline
- risk register
- task board export

The first project to use it is the ABCDE Ltd. AI Adoption Project.

2. Business problem and current state

Nexora's PMs/TPMs spend hours each week on documents that follow predictable patterns. Problems surface late because nobody tracks progress proactively.

Pain point	Current state	Business impact
Project plan creation	3–4 hours of manual work per project	Slow project kick-off; senior PM time spent on formatting
Weekly status reports	1–2 hours per report, compiled from task boards and meeting notes	Reporting crowds out delivery work every week
Risk assessments	Inconsistent: some projects have detailed risk matrices, others have none	Risks found late; client trust exposed
Milestone tracking	No proactive alerts; issues found only in retrospectives	Missed milestones and late escalations
Document standards	No standard format for plans, status reports or risk documents	Stakeholders can't compare projects; onboarding is harder
Team capacity	Several projects run at once, led by a few people	PMs are the bottleneck as the client base grows

3. Business objectives and success metrics

Mira succeeds if PMs spend less time on documents, every project has a risk register, and stakeholders trust the output enough to send it with light edits. Baselines come from the problem statement. Targets are proposed and should be confirmed with the CTO. The full metric definitions are in 04-metrics.md.

Objective	Metric	Baseline	Target (pilot, 4 weeks)
Less admin overhead	Time to create plans and weekly status reports	3–4 h per plan; 1–2 h per report	75% less: plan < 45 min, report < 15 min, including PM review
Less admin overhead	Hours saved per PM/TPM per week	0	≥ 4 hours (stretch; base estimate ≈ 2.5 h, see §9)
Standard artifacts	Outputs that follow the standard template	No standard format	100%
Consistent risk management	Active projects with a current risk matrix	Inconsistent	100%
Proactive risk and delay identification	Blocked tasks and at-risk milestones flagged before the weekly retrospective	Found in retros	≥ 90% flagged ahead
Trustworthy output	Plan groundedness: generated milestones traceable to source files	Not measured	≥ 95%
Trustworthy output	Task count accuracy: report counts matching the CSV export	Not measured	100%
Trustworthy output	Fabricated tasks, milestones or risks in the baseline tests	Not measured	0
Trustworthy output	Baseline test pass rate (T1–T12)	Not measured	≥ 11 of 12
Adoption	Pilot PMs/TPMs using Mira weekly	0 of 10	8 of 10
Quality	Outputs sent with minor or no edits	Not measured	≥ 70%

4. Scope

The pilot covers the three core capabilities plus one extended capability, using the ABCDE Ltd. project files.

In scope

- Project plan generation from a project description and timeline
- Risk assessment grounded in the project description and risk register
- Weekly status report from a task board export (CSV)
- **Extended capability:** a stakeholder update generator for leadership, engineering and client audiences
- Clarifying questions when an input is too vague to act on

- Tracing every request (execution, latency, token cost) in **Langfuse**, plus evaluation against the baseline tests
- PM review before any output is shared

Out of scope for the pilot

- Write-backs to Jira, Trello or other project management APIs. Live integration may come later; the pilot uses CSV data only.
- Mira sending emails or posting to client channels on its own
- Resource allocation advice and competitive analysis (later extended capabilities)
- Fine-tuning custom models on proprietary data (an optional phase after the pilot, using corrected outputs)
- Projects other than ABCDE Ltd. until the pilot meets its targets

5. Stakeholders

The CTO sponsors Mira and approves scope. The AI PM/TPM owns delivery.

Stakeholder	Interest	Role in decisions	Impact
CTO and leadership, Nexora	Team productivity, standard reporting across projects, visibility into client delivery risks, cost	Executive sponsor; approves scope, budget and go/no-go after the pilot	High
AI PM/TPM (Mira owner)	Shipping a reliable assistant	Owns requirements, roadmap, evaluation and rollout	High
Pilot PMs/TPMs (10)	Fast plans, risks and status reports without manually parsing CSVs	Primary users; give feedback and approve every output	High
Engineering and delivery leads	Clear milestone tracking, quick resolution of blocked dependencies (e.g. T024), fewer status meetings	Secondary users; consulted on agent design; read status reports	Medium
ABCDE Ltd. client stakeholders	Clear, accurate progress updates	Receive PM-approved updates; never see unreviewed output	Medium
Security and legal	Data privacy for client project data	Approve LLM vendor and data handling before the pilot	Medium

Decision-making: the CTO decides on scope, budget and go/no-go. The Mira owner decides on prompts, agents and the release gates (PRD §10). Pilot PMs have veto on any individual output, because nothing is sent without their review.

6. Business requirements

These describe what the business needs. The PRD turns each one into features and acceptance criteria.

ID	Requirement	Priority
BR-01	PMs can generate a structured project plan (phases, milestones, deliverables, timeline) from a project description in minutes.	Must have
BR-02	Every active project has a categorized risk assessment with impact and mitigation, specific to that project.	Must have
BR-03	PMs can produce a weekly status report from task board data with no manual compiling.	Must have
BR-04	All outputs use one standard format across projects and PMs.	Must have
BR-05	Outputs contain only facts found in the provided project data; Mira never invents tasks, milestones, risks or statuses.	Must have
BR-06	When input is too vague, Mira asks for the missing information instead of guessing.	Must have
BR-07	A PM reviews and approves every output before it reaches a stakeholder.	Must have
BR-08	PMs can generate updates tailored to leadership, engineering or client audiences.	Should have
BR-09	Mira flags at-risk or blocked work before it causes a missed milestone.	Should have
BR-10	Every request is traced so quality, cost and failures can be audited.	Must have
BR-11	Running cost stays low enough to justify rollout (target under $5 per PM per month in LLM spend).	Should have

7. Assumptions, constraints and dependencies

Assumptions

- PMs can export task boards as CSV in the format of `sample_task_board.csv`.
- The ABCDE Ltd. data is representative of other Nexora projects: a description, an 8-phase timeline, a 10-risk register and a 25-task board.
- Status questions are answered against a fixed reporting date set by the PM, not the system clock. The pilot uses **2026-04-24** (Sprint 3), because the board's due dates run April–August 2026.
- PMs review outputs. Mira is an assistant, not an autonomous reporter.

Constraints

- Build on a low-code platform (**n8n Cloud**) within a 2-week build window.
- Use a low-cost LLM (**OpenAI gpt-4o-mini**) to keep spend small.
- Client data must not be used to train third-party models.

Dependencies

- Security and legal approval of the LLM vendor's data terms

- An observability tool account (Langfuse Cloud)
- Pilot PMs' time for a 4-week trial and feedback

8. Business risks

The biggest risk is a fabricated fact reaching a client. PM review and data grounding are the main controls.

Risk	Likelihood	Impact	Mitigation
Mira invents a task, milestone or status that reaches a client	Medium	High	Grounding rules, deterministic counts in code, mandatory PM review (BR-05, BR-07)
PMs don't trust the output and stop using it	Medium	High	Show sources in each output; track the edit rate; fix top failure modes weekly
Client data leaks through the LLM vendor	Low	High	Vendor with no-training terms; security sign-off; send only needed fields
Generic, non-project-specific risks and plans	Medium	Medium	Prompts require citing the source file; baseline tests T3 and T7
Vague inputs produce confident but empty plans	Medium	Medium	Input-sufficiency check in the router; tests T2, T4, T6 and T9
Task board formats differ across projects	Medium	Medium	Standard CSV template; validate columns on upload
LLM cost grows with usage	Low	Low	Small model, trimmed inputs, cost per request tracked in traces

9. Cost and benefit

On the base assumptions below, Mira saves about **11 hours per PM per month** (about 2.5 hours a week), roughly 110 hours across the 10-person pilot. The 4-hours-a-week target assumes heavier use, such as more plans or daily status checks. LLM spend stays well under $5 per PM per month. All figures are planning estimates, to be replaced with measured pilot data. The detailed model is in 08-cost-strategy.md.

Item	Assumption	Estimate per PM per month
Plan time saved	2 new plans a month; 3–4 hours each, down to 45 minutes	≈ 5.5 hours
Status report time saved	4–5 weekly reports; 1–2 hours each, down to 15 minutes	≈ 5.5 hours
LLM cost	~100 requests a month on gpt-4o-mini at list prices	< $1
Platform and tracing	n8n Cloud and Langfuse Cloud on starter/free tiers for the pilot	Pilot tier

The hours saved go back into delivery work: client communication, unblocking engineers and acting on risks early.